

1. Recommendations

Site A should shift cable-tray rework into the night window.

Site B should split prechecks from closeout.

2. Scope

This report covers the north retrofit closeout review.

3. Appendix

Supporting vendor tracker snapshot.

Permit correspondence excerpt.

4. Findings

Site A saw permit delay spillover.

Site B absorbed extra inspection rework.

Site A - Permit queue added one extra review cycle.

Site B - Reinspection backlog delayed turnover prep.