

Daily Report 2026-05-07

Crew began bypass piping reroute after OD-014; Corridor B ceiling close-in resequenced.

Daily Report 2026-05-08

Rain delayed exterior material delivery; interior bypass work continued with reduced access.

Daily Report 2026-05-09

Valve relocation completed; insulation rework released after inspection.