

Contract Change Clause Excerpt

Clause	Requirement
Changes	Owner-directed changes require written directive and cost backup.
Notice	Contractor must submit change request within 10 days after directive or RFI response.
Time extension	Compensable time is limited to owner-caused critical path impact.
Weather	Weather impacts are tracked separately unless shown to affect the changed work critical path.
Markup	Allowable markup on compensable direct cost is 10%.